‘/7 CALIFORNIA CHANGE ORDER (CO) CO No.: 00015.1

High-Speed Rail Authority
TITLE: Early Work Bridge Design Supplement DATE: 09/21/2017
PROJECT: Construction Package No. 2-3 CONTRACT NO:HSR13-57

CONTRACTOR: Attn: Michael Costa
Dragados / Flatiron Joint Venture

1775 Park St, Bldg 75
Selma, CA 93662

DESCRIPTION OF CHANGE:
Supplemental Change Order for Early Work Bridge Design effort

Time

Payment Unit Adj.
Item Description Quantity Units Price Net Amount (Days)

00001 Jacobs CNO25 Design costs 1.0 LS $985,717.96 $985,717.96 0
00002 Mountain Pacific early work design effort 1.0 LS $53,259.25 $53,259.25 0
00003 IDC Consulting early work design effort 1.0 LS $157,482.15 $157,482.15 0
00004 Supplies 1.0 LS $427.04 $427.04 0
00005 Sener early work design support effort 1.0 LS $102,244.10 $102,244.10 0
00006 DFJV Markup 7% 1.0 LS $90,939.13 $90,939.13 0
00007 Bond at 3.5% 1.0 LS $48,652.44 $48,652.44 0
00008 Deduct previous CO15 amount 1.0 LS ($1,094,775. ($1,094,775.39) 0
39)
Total: $343,946.68 0
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% CALIFORNIA CHANGE ORDER (CO) CO No.: 00015.1

High-Speed Rail Authority

TITLE: Early Work Bridge Design Supplement DATE: 09/21/2017
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

Release of Claims (Book |, Part B.2, clause 17.8 superseded as follows):

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by this Change Order including, but not limited to, direct, indirect and consequential costs;
additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with
other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate
"none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or
event contemplated by this Change Order in the form above.
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